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RESTCAAT!ON ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. ...IL_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 02/16/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I StopTime: 
Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 
-

1) Complete backfilling remaining open grids; 1) Complete: Backfilling remaining open grids (F JD04-02, 
2) Continue final restoration of on-site areas (Grid No. FJD04); DRA07E and DRA08N); 
3) Continue installation of parking lot; 2) In Progress; Final grade and compaction of all site grids; 
4) Continue addressing outstanding restoration punch-list items; 3) In Progress: Installat ion of parking lot; 
5) Continue removal reporting and scheduling. 4) In Progress: Addressing outstanding restoration punch-

list items; 
5) In Progress: Removal reporting and task scheduling. 

OSC ~ignatur~~ Date: 
OSC~ig~~ 

Date: 

RM S1gnatur~ uJ <;J.D /! . -~ ~~e: /10. ~ig~t~):~)&7~ r!b .. .J D'e: /iY do t -, :l- lb I 
I ~ I I I I 0 . I 2. Upcoming Work Authorized 

I 

Complete restoration of remaining grids, final construction of parking lot and addressing final restoration punch-list items. 

3. Quantity I Volume Tracking: 

Description: Current Period: Total to Date: 
T-3" Limestone Rock (Haul Road) 

- ~ 
,_. 5 TL/56.64 tons --

Non-reaulated, non-hazardous soils 263 TL/6,026.68 tons 
Parkina Lot (3" Surge Rock and 1½" Crusher Run 24 TL/641.01 tons 
TSCA-contaminated soils 150 TL/3,240.68 tons 
Select Backfill, Wolf Creek Plant (12-15 Pl) 22 TL/428.51 Tons 475 TL/7,764.51 tons 

C&D Debris (wooden portions of building stored in roll-off box) 1 30-yd. open-top box "'4 tons 
10 TL/175.72 tons ,-

~ Topsoil, Hom Plant 104 TL/1 ,337.34 tons 
Bulk Hvdraulic Liauids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Catego!:11:: Quantitv: Personnel Cateaorv: 
-

Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 --r ruck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 
- --

Item Qty Used Not Used / Item Qty Used Not Used 
orDown / orDown 

½ ton crew-cab Pickup (RM\ 1 1 ""20' Conex Box 1 1 
"'¾ ton extended-cab 3 3 Skid steer with bucket/forks 1 1 

BobcatTS90 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Mini-excavator (Bobcat E85) 1 1 
*Plate Compactors 2 2 Excavator (JD 21 0G) 1 1 
• 40' x 8' office trailer 1 1 Front End Loader (JD 544K) 1 1 
*70 kW Generator 1 1 Bulldozer (JD 650K-LGP) 1 1 -Passenger car, FCA 1 1 Drum Roller/Comoactor 1 1 
6. Comments I Amendments (Include Time) 
*These items were off-rent and remain at the site pending demobilization ·-

**In Demobilization Status (1 ¾ ton Extended Cab and 1 Truck Driver/Laborer/Operator) 

~~-
--
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